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8. NAME AND ADORESS OF CONTRACTOR (No., street, county, Stats end ZIP Cods) ) ™A AMENDMENT OF SOLICITATION NO.

Rockwell International Corporation
Space Systems Division %8. OATED (2XK ITRM 11)
1221k Lakewood Boulevarad _
Downey, California 90241-702k 10A. MODIFICATION OF CONTRACT/ORD:

SDI X | DASG60-90-C-0165
108. DATED (SEK ITEN 13)
CODE 03953 ~ JFACILITY CODE 90 Oct 02
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers D is extendad, D isnote
tended.
Offers must acknowiedge receipt ot this amendment prior to the hour and date specified in the solicimtion or as amended, by one of the following methads:

(a) Bv completing {tems 8 and 15, and returning copies of the samendment: (b) By acknowiedging receipt of this smendment on esch copy of the of:
submitted; or {c) By separate letter or telegram which includes a reference to the solicitation snd smendment numbers. FAILURE OF YOUR ACKNOWLED
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESU!
IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to changs an offer already submitted, such change may be made by telegram
letter, provided each telegram or letter makes reference to the solicitation snd this amendment, and is recsived prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Page No. 3
13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

V) |A- THIS CHANGE ORGER IS TSSUED PURSUANT 10: (Specify suthority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
_¥!!"" TRACT ORDER NO. IN ITEM 10A.

8. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in poying offu
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
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14. DESCRIPTION OF AMENDMENT MODIF ICATION (Organized by UCF section heodings, including soliciiotion/con tract su blect matier where faaslble )

Type Contract Action: Change Order

Requirement: Revise Scope of Work; Add Incremental Funding; And Revise CDRLs
Funded Amount: $11,288,879
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ana effect.
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PREFACE

This Scope of Work (SOW) has been modified for the following reasons:

1) SDIO has issued a new threat (known as °*GPALS 91-2°) with associated
architecture implications for the Ground-Based Interceptor (GBI). The contractors
are required to reassess and redirect their activities in view of “GPALS 91-2°. A
new Appendix (Appendix 2) for the GBI Technical Requirements Document (TRD)
has been prepared to define the requirements. In addition, a new paragraph 3.5,
Technology Testbed Vehicle, has been added to the SOW and 3.1.1, GBI Element
Concept, has been renamed GBI Element Concept Definition and restructured to add

sub-paragraph 3.1.1.2.

2 ) Certain nomenclature changes have been approved by the GBI Project Manager.

These include:
WAS 1s
GBI-X GB!I DV KV
cn GBIDVKV
SPFE-PLV PLV-BP
X8 PLV-DV .
FSD EMD

(GBI Demonstration/
Validation Kill Vehicle)

(Payload Launch Vehicle -
Brilliant Pebbles)

"(PLV - Demonstration/

Validation)

(Engineering and
Manufacturing Development)

Margin "bars* have been used to indicate name changes and text changes.






































































































































































































































































EXRIBIT: € CONTRACT DATA REQUIREMENTS LIST ISSUE: 20 MAR 92
COMTRACT DASG0-90-C-0165 CATEQORY: W - WA SYS/ITEN: GB1-X OPTION 2
FILE RAME: COMYRACTOR: ROCKMELL
1)SEQMR 2)TITLE OF DATA 1TEM DESCRIPTION 3)SPECIFIC TIMLE 6) TECH OFF 14) BISTRISUTICH/ADDRESSEES
4) AUTRORITY 5) SOM REF 7) 00250 Ramt (Addresses-Reclpy/Repro)
10) FREQ'CY  11) AsOfot 12) DtOfisthud 13)0t of Subsequent Subs/Event 1D 8) APP Code
16) ROWKS 9) Input to IAC 15)TOTAL
1) CO0S  2) COST PERFORMANCE REPORT 6) c8l te) CO-P 1/0
3) DL b) n-00 1/0
8) Mo . eyost 10
” d) orRO 170
. OT-90-0019/M S) SU-K08-90 o) DCAA 170
1)
10) NTHLY  11) 12) SEE 16 13) 25 DAYS AFTER CLOSE OF ACCTQ MONTH )
»

16) 18T RPT DUE 25 CALENDAR DAYS AFTER ENO OF 18T FRRLL ACCTNG NTH. REPORTING WILL CONSIST OF A NARD COPY AMO A $-1/4% FLOPPY DISKETTE

AND WILL SE AT LEVEL 111, LOWER FOR CRITICAL HIGN RISK EFFORT, OR NIGHER AS NUTUALLY AGREED UPON. VARIANCE REPORTING TNRESNOLDS: 15) 3/0
SCHEDULE VARIANCE: +/- 10% OF BCWS AND $250K
COST VARIANCE: +/- 10% OF BOWP AND $2%0K
AT COMPLETION VARIANCE: +/- 10X OF BAC .

INCORPORATE INTO THE C/SSR PROBLEN AMALYSIS A COLUMNED REPORT OF THE MANNOURS AND DOLLARS AUTHORIZED/EXPENDED FOR THE LEVEL-OF-EFFORT

CLIN. FORMATS 3 AND & WILL USE A U MONTH INCREMENT VITH TNE BALANCE BY EAGH FY. FORMAT 2 AND 4 FUNCTIONAL CATECOREES WILL OF DEFINIED \MEN

CPR IS INPOSED. SUBCONTRACTORS ART ARE REGUIRED TO PROVIOE THEIR COST PERFORMANCE REPORTS (CPR OR C/88R) DIRECTLY T0 TG PCO PER BLOCK 14,

1) 006  2) CONTRACTS FUNDS STATUS REPORT (CFSR) 6) o8l te) CO-P  1/0
» D b) M- /0
8) %0 ¢) 81 170
) D1-F-60048 5) $¥-K08-90 " . Qoo 170
@) DCAA 170
10) NTHLY 1) 12) SEE 16 13) 25 DAYS AFTER CLOSE OF ACCTG MONTN ) sEAC  1/0
: )
16) FIRST REPORT DUE 25 DAYS AFTER FIRST FULL ACCOUNTING PERICO. COLUMNS 2-10 OF SLOCKS 12,13, & »
14 WILL BE NEADED YO SHOM A 6-MONTH "ROLLING WINOOW® FOLLOWED BY RENINING PROJECTIONS BY FY. 1) 6/0

»ROLLING WINDOW® IS DEFINED AS A PROJECTION FOR EACN OF THE NEXT 6 MONTNS FROM THE REPORTED

OATE. THIS WILL BE FOLLOWED BY A PROJECTION FOR REMAINING MONTHS BY FY. REPORTS FOR OCTOBER

THROUGN AUGUST OF EACH YEAR ARE DUE NO LATER THAN 25 CALENDAR DAYS APTER THE CLOSE OF THE CONTRACTOR'S
ACCOUNTING MONTH. THE REPORTS FOR SEPTEMBER OF EACN YEAR ARE DUE NLT 39 CALEMDAR DAYS AFTER THE CLOSE
OF TNE CONTRACTORS ACCOUNTING MONTH.
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