
DEPARTMENT OF THE ARMY 
U.S. ARMY SPACE AND STRATEGIC DEFENSE COMMAND 

POST OFFICE BOX 1 500 

REPLY TO 
HUNTSVILLE, ALABAMA 35807-3801 

AlTENTlON OF 

Contracts Operations Branch N 6 August 1996 

MEMORANDUM FOR Defense Criminal Investigative Service (DCIS), 
Western Field Office, ATTN: Sam Reed/ 
Ed Zybul, 26722 Plaza Street, Suite 130, Mission 
Viejo, California 92691-6300 

SUBJECT: TRW Subcontract under Rockwell International prime 
Contract DASG60-90-C-0165 

1. Reference : 

a. U.S. Department of Justice letter, July 11, 1996, 
regarding above subject. 

b. Telephone conversation between Mr. Sam Reed, DCIS, 
August 6, 1996, and the undersigned regarding mailing of 
requested information. 

,-- 2. Enclosed is the unclassified portion of the information you 
have requested. The remaining classified information will be 
forwarded to you as soon as it is received by this office from 
Rockwell International. 

2 Encls 
1. Rockwell International Contracting Officer 

Prime Contract DASGGO- 
90-C-0165 with attachments 

2. TRW Subcontract with 
attachments 
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NOD IFICAT ION PO007 1 TO 

CONTRACT DAS660-90-C-0 16 5 
PAGE 2 OF 70 PAGES 

(PREVIOUS MOD P0005l) 

8-1. LINF ITEM DESCRIPTION: I n  accordance w i t h  t h i s  contract,  the  contractor,  
independently and no t  as an agent o f  the Government, s h a l l  prov ide a l l  necessary 
mater ials,  labor, equipment, and f a c i l i t i e s ,  except as speci f ied here in t o  be 
furnished by the Government, and sha l l  do a l l  t h a t  which i s  necessary o r  inc iden t  t o  
the sa t i s fac to ry  and t ime ly  performance o f  the fo l lowing:  - 
CONTRACT 
LINE ITM 
NUMBER 
(CLINI SUPPLIES OR SFRVICES 

000 1 Scope o f  Work SW-K08-90, Revision B, 
dated 1 Apr 96, t i t l e d  "Exoatmosphe~i c 
K i l l  Vehicle (EKV) Program," less  
paragraphs 3.2.1.8, 3.5, 7.0, and 8.0, 
incorporated here in and attached as 
set  f o r t h  i n  Par t  111, Section 3, 
hereof. 

contract '  Data Requirements L i s t  (CDRL) , 
DD Form 1423, Exh ib i t  A, consis t ing o f  
Exh ib i t  L ine I tem Nos. A001 through 
AOO36, incorporated here in and attached 
as se t  f o r t h  i n  Par t  111, Section 3, 
hereof. 

Scope o f  Work SW-K08-90, Revi s ion B, 
dated 1 Apr 96, t i t l e d  "Exoatnospheric 
K i  11 Vehicle (EKV) Program, ' paragraph 
3.2.1.8, incorporated herein and 
attached as se t  f o r t h  i n  Part  111, 
Section J hereof.  - 

rnrAnrrnYr!uI AnOUWT 
1 TASK $/44.276.114* 

1 Lot  Not 
Separately 
P r i  ced 

See B-10 $ 80,088 

*PENDING SETTLEHEKT OF THE mNOT-TO-EXCEEDm INCREASE OF $120,500,000, INCLUSIVE OF - FEE, I N  CHANGE ORDER ~ODIFICATION POOO7l. I 
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e 

CONTRACT 
LINE ITEM 
NURBER 
A u L  

MODIFICATION PO007 1 TO 
CONTRACT DAS660-90-C-0 165 

PAGE 3 OF 70 PAGES 
(PREVIOUS HOD P00051) 

S-S OR SERVICES !l!Armn!+!KII AHOUNT 

Contract Data Requirements L i s t  (CDRL) , 1 L o t  Not 
DD Form 1423, E x h i b i t  A, c o n s i s t i n g  o f  Separately 
E x h i b i t  L ine  I tem Nos, A001 through Pr i ced  
A009, incorporated h e r e i n  and at tached -- 
as se t  f o r t h  i n  P a r t  111, Sect ion J, 
hereof. 

I 

DELETED 

9PTION I I - KV DEVELOPMFNT AND TEST 

DELETED 

*PENDING SEnLEMENl OF THE mNOT-TO-EXCEEDg INCREASE OF $120,500,000, INCLUSIVE OF 
FEE, I N  CHANGE ORDER MODIFICATION POOO7l. I 
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CONTRACT 
LINE ITEM 
NUHBER 
S U M L  

MODIFICATION PO0071 TO 
CONTRACT DASG60-90-C-0165 

PAGE 4 OF 70 PAGES 
(PREVIOUS noo pooos i )  

SUPPLIES OR SERVICES ll!@!mYm MOUNT 

PPTION I11 - (FLIGHT TESTS1 I 
DELETED I 

-- 
DELETED I 

Scope o f  Work SY-K08-90, Revision B, See B-14 $ 3,264,748 
dated 1 Apr 96, t i t l e d  "Exoatmospheric 
K i  11 Vehicle (EKV) Program, paragraphs 
1.0, 2.0, and 7.0, incorporated here in 
and attached as se t  f o r t h  i n  Par t  111, 
Sect ion J, hereof. 

Contract Data Requiremnts L i s t  (CDRL) , 1 Lot  Not 
DD Form 1423, Exh ib i t  E, cons is t ing  o f  Separately 
E x h i b i t  L ine I tem Nos. EOOl through P r i  ced 
E O l l  , incorporated here in and attached 
as se t  f o r t h  i n  Par t  111, Sect ion 3, 
hereof. 

PENDING SETTLERENT OF THE 'NOT-T&EXCEEDm INCREASE OF $120,500,000, INCLUSIVE OF - FEE, I N  CHANGE ORDER MODIFICATION P00071. 

330uoj - f i  
- -- - 
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CONTRACT 
LINE ITEM 
NUMBER 
luu!L 

0013 

0014 

0015 

MODIFICATION POW71 TO 
CONTRACT DAS660-90-C-0 165 

PAGE 5 OF 70 PAGES 
(PREVIOUS HOD POOO5l) 

SUPPLIES OR SFRVICES !l!hwmw MOUNT 

OPTION V - (NUCJ FAR HARDFNED SENSOR HARDWAREL 

Scope o f  Work SW-K08-90, Revision B, 
dated 1 Apr 96, t i t l e d  "Exoatmspheric 
K i  11 Vehicle (EKV) Program, ' paragraphs 
1.0, 2.0, and 8.0, incorporated here in 
and attached as set f o r t h  i n  Par t  111, 
Sect ion 3, hereof. 

Contract Data Requi rements L i  s t  (CDRL) , 
DD Form 1423, Exh ib i t  F, cons is t ing  o f  
Exh ib i t  L ine Item Nos. FOOl through 
F036, incorporated herein and attached 
as se t  f o r t h  i n  Part 111, Sect ion J, 
hereof. 

Scope o f  Work SW-K08-90, Revi s i  on B, 
dated 1 Apr 96, t i t l e d  "Exoatmspheric 
K i l l  Vehicle (EKV) Program, " paragraphs 
3.5 and 3.4 (excepting paragraph 3.4.3) 
incorporated herein and attached as se t  
f o r t h  i n  Part  111, Section J, hereof. 

Contract Data Requirement L i s t  (CDRL) , 
DD Form 1423, Exh ib i t  A, cons is t ing  o f  
Exh ib i t  L ine Item Nos. A001-A009, A027, 
and A034-A035, incorporated here in and 
attached as set  f o r t h  i n  Par t  111, 
Sect i o n  3,  hereof. 

1 TASK $16,253,638 I 

1 Lot Not 
Separately 
P r i  ced 

1 TASK $ 8,975,000*+ I 
1 Lot N0.t 

Separately 
Pr iced 

**PENDING SElTLEUENT OF 'NOT-TO-EXCEED8 AMOUNT OF $8,975,000, INCLUSIVE OF FEE, I N  
CHANGE ORDER UODIFICATION P00051, AND POOO7l. 
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,- 

+fB-2. ESTIMATED COST. FIXED FEE. AND TOTAL CONTRACT (CLINs 0001 AND 00021: 7 'q,' 
*a. The estimated cost, exc lus ive o f  f i x e d  fee o f  t he  cont ract ,  i s  

$133,301,295. 

b. The f l i e d  f ee  o f  t he  con t rac t  I s  $10,974,819. 

c. The t o t a l  cont ract  amount i s  $144,276,114. 

*INCLUDES $759,491 CM WICH I S  NOT SUBJECT TO FEE.- 

-B-2A. ESTIMATED COST. FIXED FEE. AND TOTAl C O N T ~ C T  (CLINs 0015 and 00161: 

*a. The estimated cost, exc lus ive  o f  f i x e d  fee o f  t h e  con t rac t ,  i s  
$8,390,887. 

b. The f i x e d  fee o f  t he  con t rac t  I s  $584,113. 

c. The t o t a l  cont ract  amount i s  $8,975,000. 

8-3. ESTIMATED COST. FIXED FEE. AND TOTAL CONTRACT (CLINs 0003 and 00041: 
' 

a. The estimated cost, exc lus ive  o f  f i x e d  fee o f  the cont ract ,  i s  $75,744. - 

b. The f i x e d  fee o f  t he  con t rac t  i s  $4,344. 

c. The t o t a l  cont ract  amount i s  $80,088. 

HPWING SETTLEMENT OF THE 'NOT-TO-EXCEED' INCREASE OF $120,500,000, INCLUSIVE OF 
FEE, I N  CHANGE ORDER HODIFICATION POOW 1. - -PENDING SETTLEMENT OF 'NOT-TO-EXCEED' AHOU)(T OF $8,975,000, INCLUSIVE OF FEE, IN  
CHANGE ORDER MODIFICATION POOO51, AND POOO7l. 



ROCKUELL INTERNATIONAL CORPORATION 
MODIFICATION PO0071 TO 

CONTRACT DAS660-90-C-0165 
PAGE 6 OF 70 PAGES 

(PREVIOUS UOO POOO5l) 

B . 4 .  DELETED 

8-5. DELETED 

8-6. DELETED 
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_- **B-7. ESTIMATED COST. FIXED FEE. AND TOTAL CONTRACT (CLINs 0011 and 00121 : 

*a. The estimated cost, exclusive of f i xed  fee of the contract,  i s  
$3,053,887. 

b. The f i x e d  fee o f  the contract i s  $210,861. 

c. The t o t a l  cont ract  amount i s  $3,264,748. 

'INCLUDES $41,583 COM WHICH I S  NOT SUBJECT TO FEE. - 
-B-8. ISTIMATED COST. FIXED FEE. AND TOTAL CONTRACT (CLINS 0013 AND 00141: 

*a. The estimated cost, exclusive of f i xed  fee o f  the contract, i s  
$15,334,501. 

b. The f i x e d  fee o f  the  contract  i s  $919,137. 

c. The t o t a l  con t rac t  amount i s  $16,253,638. 

*INCLUDES $96,731 COH WHICH IS MOT SUBJECT TO FEE. r,~~~,,,a k~yJi& 
' ~ ~ ~ 8  4.1 119, 

B-9. LETION TYPE COST REIMBURSEMENT CONTRACT,&LINS 0001 AND 00021: 

a. Performance of Contract Line 1teyd0001 and 0002 sha l l  be accompl ished 
on a completion basis as def ined i n  FAR' 16.306(d) (1). Pending sa t i s fac to ry  
completion o f  the task, fee payments are prov is ional  and, are no t  f i n a l .  Fee payments 
w i l l  not  become f i n a l  unless and u n t i l  the contractor  performs the task required by 
CLIN 0001 and de l i ve rs  data requi red by CLIN 0002 and such are accepted by the 
Government as being sat is factory .  I n  the event the  task  cannot be completed by the 
contractor w i t h i n  the  estimated cost o f  CLIN 0001, the Government may requ i re  
completion o f  the task wi thout  increase i n  fee, provided the  Government, increases the 
estimated cost o f  CLIN 0001 under the LIMITATION OF FUNDS contract  clause. 

b. CLIN 0001 w i l l  be considered complete based upon (1) the successful 
completion o f  the KV Hardware C r i t i c a l  Design Review (CDR) , (2) successful completion 
of the Software Pre l iminary Design Review (PDR), (3) sensor f l i g h t  t e s t  and post 
fl i g h t  t e s t  review, (4) design completion, f ab r i ca t i on  and t e s t  v e r i f i c a t i o n  of the 
KV hardware and software, (5) reso lu t ion  of spec i f ied  c r i t i c a l  i ssues, (6) reduct i on  
and analysis o f  ground t e s t  data, (7) successful completion o f  KV Ship Readiness 
Review, (8) successful completion of KV F l i g h t  Test Ship Readiness Review, (9) Post 
KV F l i g h t  Test Review, (10) Del ivery  of a l l  ISTC Hardwarelsoftware and successful 
in tegra t ion  i n t o  ISTC HWIL, and (11) pub l i ca t ion  o f  an approved f i na l  report .  

c. CLIN 0002 w i l l  be considered complete based upon a determination t h a t  
a l l  data and repor ts  have been submitted and accepted, as set  f o r t h  i n  Block 8 of 
each exh ib i t  1 ine  i tem number o f  the DD Form 1423. 

,- - 
-PENDING SETTLUlENl OF HODIFICATION PW071. 
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B-9A. COMPLETION TYPE COST REIMBURSEMENT CONTRACT (CLINS 0015 AND 0016): 

a. Performance o f  Cont rac t  L i n e  Items 0015 and 0016 s h a l l  be accomplished on 
a  complet ion bas is  as de f ined  i n  FAR l6.3O6(d) (1). Pending s a t i s f a c t o r y  complet ion 
o f  t h e  task,  fee  payments a re  p r o v i s i o n a l  and are  n o t  f i n a l .  Fee payments w i l l  n o t  
become f i n a l  unless and u n t i l  t he  c o n t r a c t o r  performs t h e  t a s k  r e q u i r e d  by CLIN 
0015 and d e l i v e r s  data  r e q u i r e d  by CLIN 0016 and such a re  accepted by t h e  
Government as being s a t i s f a c t o r y .  I n  t h e  event the  t a s k  cannot be completed by t h e  
contractor w i t h i n  the  est imated cos t  o f  CLIN 0015, t h e  Government may r e q u i r e  
complet ion o f  t h e  task  w i t h o u t  increase i n  fee, prov ided t h e  Government increases 
t h e  est imated cos t  o f  CLIN 0015 under t h e  LIMITATION OF FUNDS c o n t r a c t  clause. 

b. CLIN 0015 w i l l  be considered complete based upon pub1 i c a t i o n  o f  an 
approved f i n a l  repor t .  

I 
c. CLIN 0016 w i l l  be considered complete based upon a  de te rm ina t ion  t h a t  a l l  

da ta  and r e p o r t s  have been submit ted and accepted, as s e t  f o r t h  i n  B lock  8 o f  each 
e x h i b i t  l i n e  i t em number o f  t h e  DD Form 1423. 

B-10. LEVEL OF'EFFORT (CLINs 0003 AND 0004): 

a. I n  t h e  performance o f  CLINs 0003 and 0004 o f  t h i s  contract ,  t he  
c o n t r a c t o r  s h a l l  p rov ide d i r e c t  p roduc t i ve  person hours (DPPH) l e v e l  o f  e f f o r t  by 
l a b o r  category, as s e t  f o r t h  below, w i t h i n  the  t ime p e r i o d  as s e t  f o r t h  i n  Sect ion 
F-2 hereof :  
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BOR CATEGORY 

HODIFICATION PO0071 TO 
CONTRACT DAS660-90-C-0 165 

PAGE 8 OF 70 PAGES 
(PREVIOUS HOD PO0051 ) 

DIRECT PRODUCTIVE 
PERSON HOURS 

LEVEL OF EFFORT 

EngineeringIScienti f ic/Admini  s t r a t i v e  929 

b. DPPH are defined as prime contractor ,  consultant, and subcontractor actual 
d i r e c t  labor  hours exclusive o f  vacation, hol iday, s i ck  leave, and o ther  absences. 

c. I n  accordance w i t h  FAR 16.306(d)(2), ent i t lement the  t o t a l  f i x e d  fee 
i s  subject t o  the c e r t i f i c a t i o n  by the con t rac to r  t o  the Admin is t ra t ive Contracting 
O f f i c e r  t h a t  he has exerted the DPPH l e v e l  o f  e f f o r t  'by labor  category as spec i f ied  
i n  8-12.a. above i n  performing the work c a l l e d  f o r ,  has provided the  repor ts  ca l l ed  
fo r ,  and the  e f f o r t  performed and repor ts  provided are considered sa t i s fac to ry  by the 
Government. 

B- 1 . DELETED 

B- 12. DELETED 
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(PREVIOUS HOD P00024) 
_- 

8-14. JJVEL OF EFFORT (CLINS 0011 AND 00L21; 

a. I n  the performance o f  CLINs 0011 and 0012 o f  t h i s  contract,  the contractor  
sha l l  provide d i r e c t  product ive person hours (DPPH) l e v e l  o f  e f f o r t  by labor  
category, as set f o r t h  below, w i t h i n  the t ime per iod  as se t  f o r t h  i n  Section F-5 
hereof: 

LABOR CATEGORf 

DIRECT PRODUCT IVE 
PERSON W R S  

mn OF EFFORT 

EngineeringIScienti f ic/Admini s t r a t i v e  40,875 

b. DPPH are def ined as prime contractor, consultant, and subcontractor actual  
d i r e c t  labor  hours exclusive o f  vacation, holiday, s i c k  leave, and other absences. 

c. I n  accordance w i t h  FAR 16.306(d) (2) ,  ent i t lement  t o  the  t o t a l  f i x e d  fee 
i s  subject t o  the  c e r t i f i c a t i o n  by the contractor  t o  t he  Admin is t ra t ive Contract ing 
O f f i ce r  t ha t  he has exerted the DPPH leve l  o f  e f f o r t  by l abo r  category as spec i f ied  
i n  B-14.a. above i n  perfonning the work ca l l ed  fo r ,  has provided the repor ts  c a l l e d  
fo r ,  and the e f f o r t  performed and reports provided are considered sa t i s fac to ry  by the  
Government. 

8-15. COMPLETION TYPF COST REIMBURSEMENT CONTRACT ( C I  INS 0013 AND 00141: 

a. Performance o f  Contract Line Items 0013 and 0014 s h a l l  be accompl i shed on 
a completion basis as def ined i n  FAR 16.306(d) (1). Pending sa t i s fac to ry  completion 
o f  the tasks, fee payments are prov is ional  and are no t  f i n a l .  Fee payments w i l l  no t  
become f i n a l  unless and u n t i l  the contractor performs the  tasks and de l i ve rs  the  
hardened f l i g h t  t e s t  su i tab le  sensor and a11 necessary support and special  t e s t  
equipment required by CLIN 0013 and de l i ve rs  data requ i red  by CLIN 0014 and such are 
accepted by the Government as being sat is factory .  I n  the  event the  tasks cannot be 
completed by the con t rac to r  w i t h i n  the estimated cos t  o f  CLIN 0013, the Government 
may requi re completion of the  task without increase i n  fee, provided the Government 
increases the estimated cost  o f  CLIN 0013 under t he  LIMITATION OF FUNDS contract  
c l  ause. - 

b. CLIN 0013 w i l l  be considered complete based upon (1) development and 
fabr icat ion o f  selected sensor hardware f o r  nuclear hardening, (2) de l i ve ry  t o  the  
t e s t  s i t e  hardened EKV f1 Ight - test -su i  tab le  sensor hardware, (3) del i ve ry  o f  a1 1 
necessary support and special  t e s t  equipment t o  t he  t e s t  s i t e ,  and (4) pub l i ca t ion  
o f  an approved f i n a l  repor t .  

c. CLIN 0014 w i l l  be considered complete based upon a determination t h a t  a l l  
data and repor ts  have been submitted and accepted, as set  f o r t h  i n  Block 7 o f  each 
exhi b i t  1 ine  i tem number o f  the DD Form 1423. 
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8-17. DELETED 
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SECTIN C - DESCRIPTIONISPECIF ICATI WSIWORK S T A T F H W  
C-1. CONTRACT SECURITY CLASS I FICATION SPEC I FICATION: The contractor shall comply 
with the security requirements of the attached Contract Security Classification 
Specification, DO Form 254, of the issue and date as set forth in Part 111, Section 
J, hereof. 

C-2. COMPLIANCE WITH ATTACHMFNTS: The contractor shall comply with the 
requirements of the Scope of Work, specifications, exhibits,- and documents attached 
to or referenced herein as set forth in Part 111, Section J .  

CTION D - P A C N G  AWb HA- 

PRESERVATION. MARKING AND LABELING. PACKAGING AND PACKING. AND WEIGHING: 

a. Preservation, packaging, marking and label ing, and weighing of suppl ies shall 
be in accordance with MIL-$10-2073-1C with particular attention to 'Decision Chart' 
to use ASTM-D3951-90 if comerci a1 packaging provides required protect ion for 
shipment other than conmercial transportation. ASTM D3951-90 shall apply to 
comnerci a1 transportation shipments. Marking requirements for shipment of hazardous 
materials shall be in accordance with CFR Title 49 and HIL-STD-129M. 

b. Classified data submitted as required by the Contract Data Requirements List 
shall be wrapped and marked in accordance with the requirements of the Industrial 
Security Manual . 

c. CONUS transportation shall be the responsi bi 1 i ty of the contractor. Packaging 
for shipment to USAKA shall be the responsibility of the contractor. Transportation 
arrangements to USAKA shall be the responsi bil i ty of the contractor. Packaging and 
movement required within a Government installation and USAKA intra-transportation 
will be the responsibility of the Government. Preparation for shipment of goods from 
USAKA shall be the responsibility of the contractor. Shipment will be by the 
Government. Other responsibil i ties are as stated in the Government Furnished 
Property/Faci 1 it ies, provi slon H-5, and in the Government Furni shed Property Li st as 
set forth in Part 111, Section 3. 
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E-1 . CLAUSE INCORPORATED BY REFFRENCF 1 JUN 19881 (FAR 52.252-21: Thi s contract  
incorporates one o r  more clauses by reference, w i t h  the same force and e f f e c t  as i f  
i t  were given i n  f u l l  t e x t .  Upon request, the Contract ing O f f i c e r  w i l l  make i t s  f u l l  
t e x t  ava i l  able. 

FEDERAL ACQUISITION REWLATION (48 CFR CIUPTtRJ CUUSE 

CLAUSE 
I0iWJ WALmM cr ~ u s f  TI= DATE 

1 52.246-8 INSPECTION OF RESEARCH AND DEVELOPnENT - APR 1984 
COST-RE IHBURSEMENT 

E-2. ACCFPTANCE lCLINs 0001/0002. 0015/0016. AND OPTION CLINs 0013/0014. I F  
AuuIBw: 1 

a. I n  conjunct ion wt th  Section. 6, Paragraph B-9 (CLfNs 0001/0002), paragraph 
B-9A (CLINs 0015/0016), and paragraph B-15 (CLINs 0013 and 0014, i f  acquired), the 1 
contractor  sha l l  separately submit c e r t i f i c a t i o n s  t h a t  the  requirements o f  CLIN 0001 
and 0015 (CLIN 0013, if acquired) have been accompl ished i n  accordance w i t h  the terms 1 
and condi t ions of t h i s  contract and t h a t  r e l a ted  data have been de l i ve red  i n  
accordance w i t h  CLIN 0002 and 0016 (CLIN 0014, i f  acquired). Contract ing Of f icer 's  -1 
acceptance w i l l  be furnished fo l lowing a determination t h a t  the requirements have 
been s a t i s f a c t o r i l y  completed. This s h a l l  cons t i t u te  f i n a l  inspect ion and acceptance 
under the  contracts  clause t i t l e d  "INSPECTION OF RESEARCH AND DEVELOPMENT - COST- 
REIMBURSEMENT. " 

b. The "F ina l  Reportn requi red by CDRL Sequence No. A004 f o r  CLINs 0002 and 
0016 (CDRL F004 f o r  CLIN 0014, i f  acquired) sha l l  be accepted by the  Government by 
Contract ing O f f i ce r ' s  l e t t e r .  A l l  o ther  data requi red by CLIN 0002 (CLIN 0014, if 
acquired) sha l l  be accepted i n  accopdance w i t h  Block 8 o f  the sequence numbers of the 
00 Form 1423. 

I 
- 

E-3. ACCEPTANCE ~CLINS 0003 AND 0004 I F  ACOUIW:  
Acceptance by the  Government o f  a l j r  s h a l l  be a t  
dest inat ion.  




























































































































